Marine Operations Center - Pacific (SFO #09WSAQ200C)

ID [Task Name Start Finish 2010 2011 2012
Jun [ Jul [Aug[Sep]| Oct ﬁ\lov [ Dec Jan [Feb ] Mar [ Apr [May [ Jun [ Jul TAug [Sep] Oct [Nov|Dec | Jan [Feb] Mar [ Apr [May[Jun [ Jul |Aug |Sep | Oct [Nov[Dec| Jan |

58 Final Design Fri11/13/09° Thu 4/29/10 N - & - "
59 Design Document Preparation Fri 11/13/09-  Thu 4/29/10 |

60 Value Engineering with GC Thu 12/10/09'°  Wed 1/20/10|

61 Submit Design Documents for Review Wed 1/20/10; Wed 1/20/10

62 Govemment Review Thu 1/2110.  Wed 2/17/10

63 Receive Govemment Comments, Finalize Design Set Thu2/18/10:  Wed 3/3/10] %,
64 Submit Final Pier DeS|gn Documents Thu §14I_10 Th_u _3_/4/_10

65 Permltting Mon 8/17/09 Tue 12/21/10 I

66 Sediment/Geotechnicai Sampllng in Bay ‘Mon 8/17/09' Fri 3/12/10

67 Prepare Application Mon 8/17/09  Fri 8/21/09]

68 Submit Application Mon 8/24/09  Mon 8/24/09]

69 ‘Permit Review & Issuance Tue 8/25/09  Fri 9/18/09]

70 Building Permit (Pler) Wed 1/20/10  Fri 3/12/10

71 Submit Final Design Documents Wed 1/20/110  'Wed 1/20/10

72 Agency Review & Comment Thu1/21/0.  Thu2/18/10|

73 Drawing Set Revision & Final Submission Fri219/10  Thu 3/4/10

74 Pier Building Permit Issued Fri31210.  Fn 3/12/10}

75 Buiiding Permit (Buildings) Mon 3/15/10  Fri 4/16/10]

76 Submit Appllcatlon & CD Documents Mon 3/15/10  Mon 3/15/10

77 Agency Review & Comment Mon 3/15/10 Fri 4/2/10|

78 CD Document Revision & Final Submission Mon 4/5/10 Fri 4/9/10 _

79 Site Building Permit Issued Fri4/16/10  Fr 4/16/10 4116 :

80 Building Permit (Tenant Improvements) Tue 6/29/10  Mon 8/2/10| =

81 Submit Appllcatlon &TI Deslgn Set Tue 6/29/10°  Tue 6/29/10 6/29

82 Agency Review & Comment Tue 6/29/10  Mon 7/19/10

83 CD Document Revision & Final Submission Tue 7/20110  Mon 7/26/10|

84 Tenant Improvements Building Permit Issued Mon 8/2/10  Mon 8/2/10 8/2

85 JPA FilliRemoval Permit (USACE & DSL) Mon 8/17/09  Thu 9/9/10 S

86 Begin Agency Coordination for JPA Mon 8/17/09  Mon 8/17/09

87 Prepare JPA Thu 9/17/09 Thu 12/10/09

88 Appiication Form Thu 9/17/09  Wed 12/9/09

89 Altemnatives Analysis Thu9/17/09  Wed 12/9/09|

90 Samplmg and AnaIysns Plan (Sedlment) Thu 9/17/09 Wed 11/25/09 )

91 Blologlcal Assessment Thu 9/17/09 Wed 11/25/09

92 Meet with Agencies ‘Thu 12/10/03  Thu 12/10/09

93 Submit JPA Thu1/710  Thu 1/7/10

94 Agency Reviews Fri1/8/10  Thu9/9/10

95 Completeness Review Fri1/8/10°  Thu 1/28/10 i ‘

9 USACE Fri1/29/10  Thu 9/9/10| v

97 30 Day Public Review Fri 129110  Thu 2/25/10) __

98 EIS / NEPA Write-up (as necessary) Fri 172910  Thu 3/25/10] . .]_

99 USACE Coordination Fri1/2910  Thu9/9/10
100 Department of Land Conservation and Development - Coastal Mgmt. Prog. Fri1/29110  Thu 2/25/10] | ! _
101 ‘Oregon DEQ - Water Quality 401 Certification | Fri1/2910  Thu 9/9/10 > _
102 'EPA - Section 404(b)(1) Ciean Water Act Fri1/29110:  Thu 4/22/10| I b 1
103 'NOAA /NMFS Fri 12910  Thu 6117/10) IL. > I
104 Biological Opinion (as necessary) Fri1/29/10°  Thu 6/17/10 | 1 =l
105 Essential Fish Habitat Assessment Fri 1/_29{1 0 Thu6/M7M0] I Na 1
106 L Reglonal Sediment Evaluation Team - Sediment Evaluatlon Framework _Eﬂ 1/28/10 0 Thu 4122/1 ol i 1 9P 1 i 4
107 pSL Fri1/29/10.  Thu 5/20/10 S 1 1l
108 DSL Review Fri1/29/10.  Thu 5/20/10] 1 1 il
109 ODFW Review/Coordination Fri 1/2910°  Thu 2/25/1 0| ﬂ 1 = 1
110 Permit(s)/Approval(s) issued Fri 4/23/10.  Mon 9/13/10 . Ll
111 DEQ Water Quality 401 Certification Approval Fri9A0/10;  Fn 9/10/10) | 1 1" _ p-9/10|
112 EPA 404(b)(1) Approval Fri4/2310:  Fri4/23/10 | 42 | |
113 RSET Approval Fri4/2310.  Fri4/23/10 1 1 B +—
114 DSL FillRemoval Permit Issued Thu 6/3/10. Thu 6/3/10 €€
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